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Introduction

The Consent Agreement (CA) under the Comprehensive Environmental Response
Compensation, and Liability Act (CERCLA) Section 120 and 106(a) and the Federal
Facility Compliance Agreement (FFCA) between the U.S. Department of Energy (DOE)
and the U.S. Environmental Protection Agency (U.S. EPA), signed April 9, 1990 and
July 18, 1986, respectively, require that monthly reports be submitted to the
U.S. EPA regarding progress made to meet the provisions of those agreements.
This report fulfills those requirements by describing actions undertaken at the
Feed Materials Production Center (FMPC) during the period March 1 through March
31, 1991 and planned actions for the period April 1 through April 30, 1991.

Work completed in March by the DOE includes the submittal of the following:

. Responses to the U.S. EPA comments on the Plant 1 Pad Continuing
Release Removal Action Work Plan were submitted to the U.S. EPA on
March 1, 1991.

. The South Plume Removal Action Work Plan for Parts 2 and 3 was
submitted to the U.S. EPA on March 11, 1991. .
[ 3
. The Design Basis Document for the Interim Advanced Wastewater
Treatment (IAWWT) System was submitted to the U.S. EPA for

informational purposes on March 19, 1991.

. The outline called for by the Dispute Resolution Agreement for the
Initial Screening of Alternatives Report for Operable Unit 3 was
submitted to the U.S. EPA on March 25, 1991.

. Responses to the U. S. EPA conditions/mbdifications on the Waste
Pit Area Runoff Control Removal Action Work Plan were submitted on
March 5, 1991.
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Period Ending March 31, 1991

WORK ASSIGNMENTS AND PROGRESS

Descriptions of work progress are presented in the following sect1ons and/or
enclosures to this report:

0

0

o

CA Section IX - Removal Actions

CA Section X - Remedial Investigation/Feasibility Study

Enclosure A - Wastewater flows and radionuclide concentrations
under CA Section XXIII.B

Enclosure B - FFCA: Initial Remedial Measures and Other Open
Actions

Enclosure C - Drilling/Boring Logs

CA Section IX. Removal Actions

This section provides an update of activities associated with the implementation
of Removal Actions (RAs) at the FMPC during March 1991. Information is presented
for each of the four removal actions identified in the Consent Agreement, and the
two recently agreed upon Removal Actions, including the following:

0

0

o

RA No.
RA No.
RA No.
~ RA No.
RA No.
RA No.

1,

]
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Contaminated Water Beneath FMPC Buildings.
Waste Pit Area Runoff Control.

South Groundwater Contamination Plume.
Silos 1 and 2.

K-65 Decant Sump Tank.

Plant 1 Pad Continuing Release.
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RA No. 1, Contaminated Water Beneath FMPC Buildings

Plant 6 - Groundwater pumping activities from the three (3) wells and the
clarifier pit remained curtailed during March. Analytical results from Volatile
Organic Compounds/Hazardous Substance List (VOC/HSL) sampling have been received
from the laboratory. Activities required to design, procure, install, start-up,
- and operate the Plant 6 perched water extraction system continued on schedule.
The final design for piping modification to ensure perched water segregation from
other Plant 6 wastewater stress was submitted for DOE/FMPC approval in March
1991.

Plants 2/3 and Plant 9 - The preliminary engineering necessary to locate and
design the extraction and treatment systems specified within the approved work
scope continued on schedule. Development of the documentation to support the
solicitation of engineering services from the DOE CERCLA Program
Architect/Engineer was completed in December 1990. Engineering activities
associated with the detailed design and procurement of piping and equipment to
support the removal and treatment of contaminated perched water beneath Plant 9,
Plants 2/3 and Plant 8 are underway. The ninety percent design drawings and
specifications for Plants 2/3 and 9 extraction systems are scheduled for
completion in April 1991.

Activities in April will focus on the procurement of materials for the Plant 8
treatment system and the installation of the modified piping and collection
systems in Plant 6. Construction activities for Plants 6 and 8 are scheduled to
start in April. If Plants 6 and 8 Construction is initiated on schedule, all
activities will be on schedule to support the deliverables identified in the
three U.S. EPA approved Removal Action Work Plans.

RA No. 2, Waste Pit Area Runoff Control
The Waste Pit Area Runoff Control Engineering Evaluation/Cost Analysis (EE/CA)

was conditionally approved by the U.S. EPA and the Ohio EPA on September 12,
1990. :
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RA No. 2, Waste Pit Area Runoff Control (cont’d.)

The U.S. EPA issued a letter on November 13, 1990 disapproving the Work Plan.
Deficiencies cited by the U.S. EPA were incorporated into the Work Plan and the
Work Plan was resubmitted on schedule to the U.S. EPA on December 13, 1990. Late
comments were received from the Ohio EPA the week of November 19, 1990. These
comments were also resolved and reflected in the Work Plan. Conditional U.S. EPA
approval of the revised work plan with modifications pertaining to sampling
requirements was received on January 10, 1991. The conditions for full approval
of the work plan involve details associated with Quality Assurance Program Plan
(QAPP) certified analysis of samples and specific buildover criteria for HSLs.
The Ohio EPA reviewed the modified sampling and analysis plan and issued
conditional approval based on the satisfactory resolution of questions concerning
Section 1.0, Pre-Excavation Soil Sampling, in the Revised Sample Analysis Plan
(SAP). Issues raised include the concern over the volitization of VOCs that may
be encountered after the first six inches of the surface soil, laboratory
quantification 1imits, the source for background concentrations of heavy metals,
and the use of the Extraction Procedure (EP) toxicity test in place of Toxicity
Characteristic Leaching Procedure (TCLP).

In order to satisfy one of the conditions stipulated by the U.S. EPA for the
approval of the Waste Pit Area Runoff Control EE/CA, Permeability Studies in the
Waste Pit Area were initiated. These tests will determine if the clays in the
detention area will meet the required maximum permeability of 1 x 10°° cm/sec.
Required permeability test samples were collected during January and analytical
work was initiated. ‘

Work on the development of construction bid packages for the removal action by
RUST Engineering is in the final stages and final preparations are being made for
bid award.

Planned activities in April include the following: (1) Incorporate final sampling
modifications into the work plan for QAPP approved analysis of post and pre-
excavation samples and development of specific HSL buildover criteria as directed
by the U.S. EPA; and (2) complete preparation of initial construction field
activities in order to start work in late April.
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RA No. 2, Waste Pit Area Runoff Control (cont’d.)

KEY MILESTONES STATUS DUE DATE
Receive U.S. EPA comments/approval Completed November 13, 1990
on the Waste Pit Area Runoff Control
Work Plan
Issue the revised Waste Pit Area Completed December 13, 1990
Runoff Control Work Plan to the -
U.S. EPA
Transmit response to the U.S. EPA Completed March 5, 1991
proposed modification to the Work
Plan
Receive the Ohio EPA comments on Open, April 4, 1991
the Revised SAP with conditional On schedule
approval
Initiate construction mobilization Open, April 30, 1991
for removal action field activity _ On schedule

RA No. 3, South Groundwater Contamination Plume

The Work Plan for Part 1 (alternate water supply for two industrial users) of the
South Plume Removal Action was approved by the U.S. EPA on January 3, 1991. The
Ohio EPA approved the Work Plan for Part 1 provided that two comments were
satisfactorily resolved. The response to these two comments will be similar to
the language in the recently submitted Part 2 Work Plan. Therefore, a response
will be issued after the Part 2 comments are received from the U.S. EPA and the
Ohio EPA. The Army Corps of Engineers (COE) reached agreement with the owner of
the property where the Part 1 test well is to be installed. The COE has obtained
dee? information on the properties where the alternate water supply mains are to
be located. ~

(8] ]
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RA No. 3, South Groundwater Contamination Plume (cont’d.)

The Work Plans for Part 2 (pump from leading edge of South Plume and discharge
to Great Miami River) and Part 3 (the installation and operation of an Interim
Advanced Wastewater Treatment [IAWWT] Unit to reduce contaminant 7loading
discharged to the Great Miami River to a level less than 1,700 pounds per year)
was prepared as one Work Plan and submitted to the U.S. EPA on December 17, 1990.
The Work Plan for Parts 2 and 3 of the South Plume Removal Action was disapproved
by the U.S. EPA on January 17, 1991. The Ohio EPA comments were received on
January 18, 1991. The revised work plan for Parts 2 and 3 of the South Plume
Removal Action was submitted to the U.S. EPA for approval on March 11, 1991. The
work plan was also revised to include a new outfall pipeline. The new outfall
pipeline is being proposed in lieu of repairing the existing outfall line.

The preliminary drawings for Part 2 were issued to the U.S. EPA for informational
purposes on February 6, 1991.

A meeting was held on February 8, 1991 at the Ohio EPA Dayton office to discuss
key comment items and FMPC’s initial responses. The U.S. EPA, although invited,
did not attend the meeting. Several changes resulted from the meeting and were
reflected in the revised Work Plan and responses to comments. The Ohio EPA
stated that, based on the latest groundwater information discussed at a meeting
held on February 1, 1991 at Advanced Sciences, Inc. (ASI) offices, relocation of
the well field to the north should be considered.

A second meeting was held February 20, 1991 at the Ohio EPA Dayton office. The
U.S. EPA and the Paddy’s Run Road Site (PRRS) representatives were in attendance.
A discussion on relocating the well field determined that, if possible, the well
field should be moved north to minimize impact on the PRRS plume. The Work Plan
was revised to reflect an evaluation of this relocation.

Due to the delay required to evaluate relocating the well field, the project was
split into two construction 'packages. The first package will contain the
transfer pump station, groundwater discharge pipeline, outfall pipeline, and
associated appurtenances. This package, which is the most time consuming to
construct, will remain on the original schedule. Construction will be delayed
on t?e well field package until the issues on the well field relocation are -
resolved.
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RA No. 3, South Groundwater Contamination Plume (cont’d.)

A letter was issued to the U.S. EPA on February 15, 1991, entitled, "Installation
of a New Effluent Line and its Incorporation into the South Plume Removal
Action." The letter summarized a recently completed study which indicated that
the DOE would not attempt to repair the existing outfall pipeline but would
instead replace the existing 1ine with a new pipeline. The DOE also stated that

a twenty-day extension was needed to make the necessary changes to the Work Plan
to reflect this decision.

Activities in March included continuation of design work for and working with the
Corps of Engineers to obtain easements for Parts 1 and 2. The Design Basis
Document for the IAWWT, Part 3, was issued to the U.S. EPA for informational
purposes on March 19, 1991.

Activities in April will focus on the continuation of the evaluation to determine
where to move the well field. Design work which will contain the revised work
plan for Parts 2 and 3, is expected to be approved. An addendum to Part 2 Work
Plan is scheduled to be revised and will address the Ohio EPA comments.

KEY MILESTONES - STATUS DUE DATE
Issue Part 1 Revised Work Plan Completed December 5, 1990
to U.S. EPA for approval
Issue Parts 2 & 3 Work Plan to Completed December 17, 1990
the U.S. EPA for review/approval
Part 1 Revised Work Plan approved Completed January 3, 1991
by U.S. EPA
Issue Revised Work Plan for Completed March 11, 1991
Parts 2 & 3 to U.S. EPA for
approval
Issue Design Basis Document for Completed March 19, 1991

IAWWT to the U.S. EPA for
informational purposes
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RA No. 3, South Groundwater Contamination Plume (cont’d.)

KEY MILESTONES STATUS DUE DATE

Issue revised Part 1 Addendum Open April 8, 1991
to address Ohio EPA comments '

Parts 2 & 3 Revised Work Plan Open April 12, 1991
approved by U.S. EPA

RA No. 4, Silos 1 and 2

The Silos 1 and 2 Removal Action Work Plan was submitted to the U.S. EPA on
November 5, 1990. The U.S. EPA approval of the Silos 1 and 2 Removal Action Work
Plan was received on November 30, 1990.

The Application Demonstration Program to determine the physical properties of the
commercial product, Bento-Grout, was performed by American Colloid Company at
their facilities in Sandy Ridge, Alabama.

The detailed design efforts necessary to implement the Removal Action are -
approximately 50% complete. _

Work in April will center on the design efforts for the Removal Action with
special attention given to the design package for the bentonite application
sprayhead. Also, the field activities associated with modifying the Radon
Treatment System (RTS) will be initiated.

RA No. 5, K-65 Decant Sump Tank

The K-65 Decant Sump Tank Removal Action Work Plan was submitted to the U.S. EPA
for approval on December 10, 1990. The U.S. EPA conditional approval of the K-65
Decant Sump Tank Removal Action Work Plan was received on January 10, 1991. The
responses to the issues included in the conditional approval were submitted to
the U.S. EPA on February 8, 1991. A revised implementation schedule was included
in these responses. ,

During March, the field activities required to initiate pumping activities for
the 1mplementat10n of the K-65 Decant Sump Tank Removal Action were completed.
Pumping and removal of the decant liquid was initiated on March 26, 1991.

8
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RA No. 5, K-65 Decant Sump Tank (cont’d.)

Work in April will focus on the completion of the pumping activities following

the sampling of the loaded tanker trailer and the transfer of the liquid to the

holding tanks in Plants 2/3.
RA No. 6, Plant 1 Pad Continuing Release

The Plant 1 Pad Continuing Release Removal Action Work Plan was submitted to U.S.
EPA and the Ohio EPA on December 4, 1990. Responses to the U.S. EPA comments on
the Work Plan were prepared and submitted on March 1, 1991. The removal action
consists of three phases. Phase I implements the run-on/run-off control
measures. Phase II addresses the installation of 80,000 square feet of a new
covered and controlled concrete storage pad. Phase III involves activities to
upgrade the remaining 375,000 square feet of the existing Plant 1 storage pad.
Upgrading activities include installation of a polymeric vapor barrier over the
existing concrete and the installation of concrete above the barrier with epoxy
sealant. In addition, 22,000 square feet of the Phase II work area will be
enclosed beneath a Sprung structure.

Activities in April, pending U.S. EPA approval of comment responses, will include
additional sampling and analysis to characterize HSL contaminants for the Phase
IT work area. Subject to the receipt of analytical results, construction of
Phase I and II will be initiated in May.

O




CA Section X.

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY. 1?&5
COMPLIANCE AGREEMENT MONTHLY PROGRESS REPORT B

Period Ending March 31, 1991

Remedial Investigation and Feasibility Study (RI/FS)

This section provides an update on RI/FS Operable Units (OUs), Community
Relations and Field Activities for March 1991. Status information is presented
for each of the five Operable Units (OUs) identified in the Consent Agreement.
The five Operable Units are described below:

0o

0

Operable Unit 1 (OU 1):
Operable Unit 2 (OU 2):

Operable Unit 3 (0U 3):

Operable Unit 4 (OU 4):
Operable Unit 5 (OU 5):

Waste Pits 1-6, clearwell, burn pit.

Other Waste Units - (fly ash piles, lime
sludge).

Production area and suspect areas outside
production area (including effluent line to
Great Miami River).

Silos 1, 2, 3, and 4.
A1l environmental media (i.e., including

groundwater, surface water, soils, air,
flora, fauna, etc.).

10
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Operable Unit 1: Waste Pits 1 - 6, Burn Pit, and Clearwell

1.1 Remedial Investigation

a.

Status of Work - Key Milestones

Submittal of the Operable Unit 1 Remedial Investigation (RI) Report
has been delayed pending completion of the additional waste unit
sampling.

Activity , Comments
Issue draft Remedial Open,
Investigation Report to the additional work
U. S. EPA identified. '
Issues/Problems

The U.S. EPA and the DOE are in disagreement over whether or not the
additional pit sampling constitutes additional work under the
provisions of the Consent Agreement.

Corrective Actions

The DOE submitted a letter to the U.S. EPA on March 26, 1991
invoking dispute resolution over U.S. EPA’s disapproval of the QU1
sampling as additional work under the Consent Agreement.

Planned Activities for April 1991

Continue work on the implementation of the Work Plan Addendum
(Additional Pit Sampling).

Prepare a revised schedu]e' for delivery of the RI Report
incorporating the additional site characterization.

n 11
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Operable Unit 1: Waste Pits 1 - 6, Burn Pit, and Clearwell

1.2 Feasibility Study

a.

Status of Work - Key Milestones

Submittal of the Feasibility Study (FS) Report has been delayed
pending completion of the additional waste unit sampling and
treatability studies.

Activity ‘Comment
Issue draft Feasibility Study Open,
Report to the U.S. EPA additional work
identified.
Issues/Problems |

The U.S. EPA and the DOE are in disagreement over whether or not the
additional waste pit sampling meets the definition of additional
work as defined in the Consent Agreement.

Corrective Actions

The DOE submitted a letter to the U.S. EPA on March 26, 1991
invoking dispute resolution over U.S. EPA’s disapproval of the OUl
sampling as additional work under the Consent Agreement.

Planned Activities for April 1991

Prepare a revised schedule for delivery of the FS Report that
incorporates the additional site characterization data and
treatability results.

Prepare a treatability work plan for cement stabilization and
vitrification technology.

A
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FMPC RI/FS FFA TRACKING
OPERABLE UNIT 1 - WASTE STORAGE AREA
. FY 1990 FY 1991 FY 1992
ACTIVITY OINID|{J|IFM|AM|J|J|AS|IOINID|JIFIM|AM|J|J|A[SIOINID|JFIMIAMIJ
RI REPORT/RISK ASSESSMENT #‘9
TASK 12 -°
INITIAL SCREENING OF ALTs ﬂ
TASK13 -+
DETAILED ANALYSIS OF ALTs I
TASK 14 - ,
SELECTION OF PREFERRED ALT [
TASK 15116 - valRe
FS REPORT |||||||||ii!!r
K
TASK 17 '. V q O
PROPOSED PLAN I
. ay

TASK 18 -* v
RESPONSIVENESS SUMMARY |

JAN
TASK 19 - v] ©lo
DRAFT RECORD OF DECISION [
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’ *¢ DOE MAY EXTEND 20 DAYS
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Operable Unit 2: Other Waste Units

2.1 Remedial Investigation

a.

Status of Work - Key Milestones

Submittal of the Operable Unit 2 RI Report has been delayed pending
completion of additional source characterization and incorporation
of this information into the report.

Activity Comment
Issue draft RI Report Open,
to the U.S. EPA on hold;
additional work
jidentified.
Issues/Problems

The Ohio EPA has requested that an additional boring be placed in
the Sanitary Landfill for the work plan addendum. During the
dispute resolution of the Operable Unit 2 Initial Screening of
Alternatives (ISA) Report, it was agreed that the DOE would place
the additional boring. A modification was also made to the work
plan addendum to perform a simulated rainwater leach procedure on
the waste as a substitute for analyzing leachate when none is
encountered. This modification has been sent to the U.S. EPA and
the Ohio EPA for review and approval.

The U.S. EPA and the DOE are in disagreement over whether or not the
additional waste units sampling meets the definition of additional
work as defined in the Consent Agreement.’

Corrective Actions

The impact of the cost associated with the additional boring has
been addressed and resolved. Preparations for commencement of
sampling activities are proceeding. A revised work plan is being
reviewed internally.

TaC
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Operable Unit 2: Other Waste Units

2.1 Remedial Investigation

C.

Corrective Actions (cont’d.)

The DOE submitted a letter to the U.S. EPA on March 26, 1991
invoking dispute resolution over U.S. EPA’s disapproval of the 0U2
sampling as additional work under the Consent Agreement.

Planned Activities for April 1991

Initiate sampling activities.

2.2 Feasibility Study

a.

Status of Work - Key Milestones

A meeting between the U.S. EPA and the DOE was held in Chicago on
March 12, 1991 to discuss the dispute on the Operable Unit 2 Initial
Screening of Alternatives (ISA) Report. In a letter dated March 18,
1991, the U.S. EPA notified DOE that the dispute was resolved. It
was agreed that the remedial action goals stated in the draft final
ISA will remain as stated in the final version. However, a caveat
was to be added stating that the remedial action goals were
preliminary and remain under review. The DOE will submit a work
plan to the U.S. EPA outlining the methodology to be used in
establishing these goals as well as the preliminary proposed cleanup
levels. The DOE is also to address the point of compliance issue in
the final ISA for Operable Unit 2.

Work on the Detailed Analysis of Alternatives, draft FS and Proposed
Plan/Record of Decision is on hold. An evaluation of the impact of
performing the additional sampling contained in the work plan
addendum and the rescheduling of RI/FS activities associated with
Operable Unit 2 is continuing.

15 1
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Operable Unit 2: Other Waste Units

2.2 Feasibility Study (con’t.)
a. Status of Work - Key Milestones (cont’d.)

Activity Comment
Issue Final Initial Screening On schedule

of Alternatives Report to the
U.S. EPA on April 18, 1991

Present Detailed Analysis of Open,

Alternatives to the U.S. EPA On hold

Issue draft Feasibility Study Open,

Report to the U.S. EPA On hold.
b. Issues/Problems

The U.S. EPA and the DOE are in disagreement over whether or not the
additional waste units sampling meets the definition of additional
work as defined in the Consent Agreement.

c. Corrective Actions

The DOE submitted a letter to the U.S. EPA on March 26, 1991
invoking dispute resolution over the U.S. EPA’s disapproval of the
0U2 sampling as additional work under the Consent Agreement.

d.  Planned Activities for April 1991

Complete the ISA revision for submittal to the U.S. EPA.

16 16
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FMPC RIFS FFA TRACKING
OPERABLE UNIT 2 - OTHER WASTE UNITS
FY 1990 FY 1991 FY 1992
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Period Ending March 31, 1991

Operable Unit 3: Production Area and Suspect Areas

3.1 Remedial Investigation

a.

Status of Work - Key Milestones

On March 4, 1991, an agreement was reached between the DOE and the
U.S. EPA concerning the Operable Unit 3 ISA Report formal dispute
resolution. As a result of this process, the Operable Unit 3 scope
will be revised to address all facilities and utilities, waste and
product inventories, tanks, storage areas, etc. in the production
and suspect areas. The major emphasis for Operable Unit 3 work is
on defining the Operable Unit scope and the development of plans,
schedules, and budgets for the additional scope of work necessitated
by the dispute resolution agreement. In order to expedite this
process, a team of representatives from DOE, its contractors, and
subcontractors has been assembled to address these issues.

Continuing RI work includes the following: determining the effect
of the storm sewer system on perched groundwater contamination,
integrating time-critical removal actions into the RI, continuing
the analysis of the perched groundwater zones, and determining the
criteria for consideration of these zones as potable water sources.
In addition, research of Atomic Energy Commission/Department of
Energy (AEC/DOE) archives continues and interviews with current and
retired employees are being planned to collect evidence on the
existence of a potential vault in the north flagpole area.  When
this research is completed, modeling of the observed magnetic
gradients, which were defined last summer, will be initiated.

Activity Comment
Issue Draft RI Report to the Open, ISA dispute
U.S. EPA on April 8, 1991. resolution will result

in a new schedule

18 15
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Period Ending March 31, 1991

Operable Unit 3: Production Area and Suspect Areas

3.1 Remedial Investigation

b.

Issues/Problems

None to report.

Corrective Actions

None required.

Planned Activities for April 1991

Continue the following activities: the scheduling, budgeting, and
planning related to the expanded Operable Unit 3 work scope;
preparation of work plans relative to additional field programs
necessary to fully characterize the soils and perched groundwater
within the production and suspect areas, determining the effect of
the storm sewer system on perched groundwater contamination,
integrating removal actions into the RI; and the analysis of the
perched groundwater zones and determining the criteria for
consideration of these zones as potable water sources.

3.2 Feasibility Study

a.

Status of Work - Key Milestones

On March 4, 1991, an agreement was reached between the DOE and the
U.S. EPA concerning the Operable Unit 3 ISA report formal dispute
resolution. As a result of this process, the Operable Unit 3 work
scope will be revised to address all facilities and utilities, waste
and product inventories, tanks, storage areas, etc., in the
production and suspect areas. One provision of the dispute
resolution agreement defined an outline of the ISA Report, based on
the expanded scope of work, as a U.S. EPA deliverable. The
deliverable was submitted to the U.S. EPA on March 25, 1991. The
major focus for Operable Unit 3 work will be on defining the
operable unit work scope and the development of plans, schedules,
and budgets for the additional work scope necessitated by the
dispute resolution agreement.

19
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Operable Unit 3: Production Area and Suspect Areas

3.2 Feasibility Study

a.

Status of Work - Key Milestones (cont’d.)

In order to expedite this process, a team of representatives from
DOE, 1its contractors, and subcontractors has been assembled to
address these issues. :

Operable Unit 3 FS work on the Detailed Analysis of Alternatives
presentation and the FS report were discontinued in March 1991. The
incorporation of the tentative understandings on ISA issues reached
at the January 22, 1991 informal dispute resolution meeting was that
only ISA work continued during March. Work continued in March
included the initial screening of 23 alternatives consisting of
process options for addressing a portion of the Operable Unit

contaminants. :

Activity : Comment
Issue Draft Final Initial Open, formal dispute
Screening of Alternatives resolution complete.
Report to the U.S. EPA : ISA outline submitted.
Present Detailed Analysis of ' Open,
Alternatives to the U.S. EPA On hold; ISA dispute

resolution will vresult
in a new schedule.

Issue draft FS report to the Open,

U.S. EPA On hold; ISA dispute
resolution will result
in a new schedule.

-Issues/Problems

None to report.

O
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COMPLIANCE AGREEMENT MONTHLY PROGRESS REPORT e

Period Ending March 31, 1991

Operable Unit 3: Production Area and Suspect Areas

3.2

Feasibility Study (cont’'d.

c.

Corrective Actions
None required.
Planned Activities for April 1991

Continue the scheduling, budgeting, and planning related to the
expanded Operable Unit 3 work scope. Complete the incorporation of
the 23 alternatives based on process options in the ISA report.
Note that completion of this work will not address any of the
additional work scope items resulting from the formal dispute
resolution agreement.
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Period Ending March 31, 1991

FMPC RIIFS FFA TRACKING

OPERABLE UNIT 3 - PRODUCTION AND SUSPECT AREAS

ACTIVITY

FY 1990 FY 1991 FY 1992

(o)
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RI REPORT/RISK ASSESSMENT

TASK 12 -*
INITIAL SCREENING OF ALTs

TASK13 -+
DETAILED ANALYSIS OF ALTs

TASK 14 -
SELECTION OF PREFERRED ALT

TASK 15/16 -
FS REPORT

TASK 17 .°
PROPOSED PLAN

TASK 18 -*
RESPONSIVENESS SUMMARY

TASK 19 - ,
DRAFT RECORD OF DECISION

V4

T

[

L

JAY JA

LEGEND: T euawmen

B ] rrocaess

NOTES : '-PRIMARYADOCUHENI
*4 DOE MAY EXTEND 20 DAYS
+ - SECONDARY DOCUMENT/PRESENTATION

V - ASUIT MILESTONE O -DELTOEPA

/A -DOE MILESTONE

Ghol



o4
CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 1245
COMPLIANCE AGREEMENT MONTHLY PROGRESS REPORT

Period Ending March 31, 1991

Operable Unit 4: Silos 1, 2, 3, and 4

4.1 Remedial Investigation

a.

Status of Work - Key Milestones

Work on the RI report is on hold awaiting the conclusion of the site
characterization program for OU4. A treatability study work plan
was prepared for internal review and review comments are being
incorporated as appropriate as they are received.

Issues/Problems

The current sampling and analysis schedule will delay the
incorporation of analytical data into the OU4 RI report. With the
exception of the baseline risk assessment, all work has been
suspended.

Corrective Actions

Priority has been given to OU4 in the sampling program. Meanwhile,
work is underway to determine if some mechanism exists within the
regulatory framework to advance the remedial action.

Planned Activities for April 1991

Conduct field activities on the slant boring and berm sampling
programs in April.

Incorporate the revised groundwater constituent fate and transport
modeling into the RI report.

Develop position papers on the need for further characterization in
the 0U4 area.

23
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Period Ending March 31, 1991

‘Operable Unit 4: Silos 1, 2, 3, and 4

4.2 Feasibility Study

a.

Status of Work - Key Milestones

A complete revision of the FS report was completed in March 1991.
The revision, which was based upon previous comments and internal
review, incorporated the bentonite vremoval action design,
vitrification as the solidification option, and a comprehensive
revised cost estimate consistent with the new designs.
Issues/Problems

Submittal of the Feasibility Study and subsequent documents is on
hold pending the approval of the RI Report.

Corrective Actions

The current hold time is being used to investigate regulatory
mechanisms to advance the remedial action.

Planned Activities for April 1991

Address any comments received on the Treatability Study Work Plan.

24
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COMPLIANCE AGREEMENT MONTHLY PROGRESS REPORT
Period Ending March 31, 1991

ACTIVITY

FMPC RI/FS FFA TRACKING
OPERABLE UNIT 4 - WASTE STORAGE SILOS
FY 1990 FY 1991 FY 1992

ONID|J|FIM/AM|J|J|A[S|ONID|J|FM/AM[J[J

Rl REPORT/RISK ASSESSMENT

TASK12 - "
INITIAL SCREENING OF ALTs

TASK 13 -*
DETAILED ANALYSIS OF ALTs

TASK 14 -
SELECTION OF PREFERRED ALT

TASK 15/16 -

FS REPORT -
*

TASK 17 - o

PROPOSED PLAN B
TASK18 -t v

RESPONSIVENESS SUMMARY [
TASK 19 - - o

DRAFT RECORD OF DECISION
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 12 45
COMPLIANCE AGREEMENT MONTHLY PROGRESS REPORT

Period Ending March 31, 1991

Operable Unit 5: A1l Environmental Media
5.1 Remedial Investigation

a.

Status of Work - Key Milestones

The draft RI Report was submitted in early March for internal
review. On March 13, 1991, however, the DOE notified the U.S. EPA
of its intention to seek a revision to the Operable Unit 5 primary
document delivery schedule based on the need for additional field
characterization and pursuant to the provisions of Section XV.B of
the Consent Agreement. The report, scheduled for submittal on April
8, 1991, was delayed due to the additional work. The work plan
addendum for the Seepage Investigation Plan for Paddy’s Run South
received conditional approval on September 6, 1990.

Activity Comment
Issue draft RI Report Open, .
to U.S. EPA On hold
Issues/Problems

The results of additional sampling and analysis are not available
for inclusion in the RI Report.

Corrective Actions

The Paddy’s Run Seepage Investigation will continue and schedules
are currently being prepared for revised delivery dates of primary
documents. :

Planned Activities for April 1991

Evaluate the impact from the additional Operable Unit 5 sampling
program. Prepare a revised schedule for delivery of the RI Report.
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 1245
COMPLIANCE AGREEMENT MONTHLY PROGRESS REPORT

Period Ending March 31, 1991

Operable Unit 5: A1l Environmental Media

5.2 Feasibility Study

a.

Status of Work - Key Milestones

The draft FS report was submitted to the FMPC in late February for
internal review during March 1991. On March 20, 1991, however, the
DOE informed the U.S. EPA via letter that the due date for submittal
of this primary document would require renegotiation based on the
additional work required for the Operable Unit 5 RI Report. The
added field characterization work impacts both primary and secondary
FS documents.

Activit Comment

Issue Detailed Analysis Open,

of Alternatives/Selection On hold, additional

of Preferred Alternative characterization

to the U.S. EPA required.

Issue draft Feasibility Open, ,

Study to the U.S. EPA On hold, additional
characterization
required.

Issues/Problems

The scheduled submittal dates for the FS documents will not be
achieved.

Corrective Actions

Evaluate the impact of the added field work and prepare revised
schedules for negotiation.

Planned Activities for April 1991

Prepare revised schedules for the submittal of FS primary and
secondary documents.
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY

COMPLIANCE AGREEMENT MONTHLY PROGRESS REPORT
Period Ending March 31, 1991

FMPC RI/FS FFA TRACKING
OPERABLE UNIT 5 - ENVIRONMENTAL MEDIA
FY 1990 FY 1991 FY 1992
ACTIVITY OIN|D|J|FIM/AM|J|J|A/SIOIND|J|FIMAM|J|J/A/S|O|N|D[JIFIM[AM[J]J
RI REPORT/RISK ASSESSMENT ©
Ja

TASK12 -*
INITAL SCREENING OF ALTs

TASK13 -*
DETAILED ANALYSIS OF ALTs

TASK 14 -
SELECTION OF PREFERRED ALT
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TASK 19 - v 2 le)
DRAFT RECORD OF DECISION |
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Period Ending March 31, 1991

RI/FS Community Relations

6.0

RI/FS Community Relations

a.

Status of Work

The first 1991 community meeting was held March 19 at The Plantation
Restaurant in Harrison, Ohio. The meeting drew the largest community
attendance (approximately 70) in the past two years. For this
meeting, FMPC personnel used a panel format with the new Site Public
Information Officer as moderator. The discussion focused on a
potential public water supply for the Fernald-New Baltimore area as
well as recently discovered uranium contamination of groundwater.
DOE’'s efforts to further investigate the nature and extent of this
contamination and its ongoing efforts to inform residents who reside
along that section of Route 128 were also discussed. An update of the
RI/FS was presented. Media attention to issues raised at the meeting
was minimal.

The second edition of Cleanup Update was mailed to approximately 900
area residents in early March. Key articles included: "Three
Instances of Contaminant Release Reported at FMPC®; "U.S. EPA Issues
Notices of Violation"; and "Updates on the Five Operable Units." A
single-sheet insert containing three questions with answers from past
community meetings was included. Copies were hand-carried to local
businesses in the Ross -area. Twenty copies were delivered to the
U.S. EPA. Requests for reprints brought the total distribution to
nearly 1200 copies. '

The Center for Disease Control’s (CDC) Fernald Radiation Dose
Reconstruction Project held a community meeting on March 5, 1991.
Approximately 25 - 30 community members attended.

The FMPC Community Relations Council decided to continue to coordinate
community relations activities at the FMPC through the Site’s Public
Information Officer.

A meeting was held on March 18 with local residents who reside along
Route 128 south of the FMPC to discuss uranium contamination of
groundwater recently identified by the FMPC Environmental Monitoring
Program.
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Period Ending March 31, 1991

RI/FS Community Relations

6.0

RI/FS Community Relations (cont’d.)

a.

b/c.

Status of Work (cont’d.)

In response to community requests, a copy of the transcript of the
Programmatic Environmental Impact Statement scoping meeting held in
Cincinnati, Ohio on January 14, 1991 was placed in the Administrative
Record and the Harrison Public Library on March 29, 1991.

A presentation was made at the March Fernald Residents for
Environment, Safety and Health (FRESH) meeting.

Problems/Corrective Action
None to report/none required.
Planned Activities for April 1991

Follow-up activities stemming from the March 19, 1991 Community
Meeting will include the following actions:

s Add new names to the FMPC mailing list.

-« Answer community questions.

» Place the transcript of the March 19, 1991 Community Meeting in the
Public Environmental Information Center and reading rooms by April
9, 1991.

A presentation to FRESH will be made at their April meeting.

Evaluate the March 1991 Cleanup Update and begin planning the next
issue.
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Period Ending March 31, 1991

RI/FS Community Relations
6.0 RI/FS Community Relations {(cont’d.)

a. Status of Work (cont’d.)

Provide RI/FS information for inclusion in the FMPC Annual
Environmental Report for 1990.
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Period Ending March 31, 1991

Field Activities

Surveying Activities

Surveying activities continued during March focusing on establishing the
horizontal and vertical coordinates for borings installed during the
period. In support of Paddy’s Run South Seepage Investigation, surveying
activities continued on establishing landowner boundaries for access
agreements. Surveying support continued for the K-65 Subsoil (Slant
Boring) Investigation to establish drilling angles and drill alignments.

Monitoring Wells Installation

No monitoring wells were installed during March for the RI/FS program.
Access agreements for the Pottenger, Century Farms, and CSX Properties
were being negotiated between DOE and the landowners. A total of four
2000-series wells remain to be installed in the Paddy’s Run Seepage
Investigation.

Water Sampling: Monitoring Wells

Groundwater sampling efforts continued in March with 20 wells sampled in
the Paddy’s Run South Seepage Investigation program. In addition, five
surface water samples were collected along Paddy’s Run.

Production and Additional Suspect Areas Drilling Program (Facility

Testing)

Two piezometers were installed adjacent to the coal pile runoff collection
basin: Piezometer 1675 was installed along the east side near the
midpoint of the basin and 1676 was installed at the corresponding location
on the west side of the basin. No water was encountered during the
drilling operations. These piezometers were required to satisfy Ohio EPA
Permit-To-Install provisions which require quarterly sampling of these
monitoring wells and the reporting of these results in the annual
Environmental Monitoring Report (EMR).
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Period Ending March 31, 1991

Field Activities (cont’d.)

Table 1 summarizes the coal pile runoff basin piezometers. Boring logs
can be found in Enclosure C.

TABLE 1 FACILITY TESTING

Depth Piezometer
Boring Date Drilled Installed Sector
No. Completed (Ft.) Yes/No No.
1675 03-08-91 20.0 Yes 4
1676 03-11-91 20.0 Yes 4

Water Level Measurements: Monitoring Wells and Piezometers

Water Tlevels were taken in 200 monitoring wells and 180 piezometers
contained in the FMPC RI/FS.

K-65 Silos Subsoils Sampling Plan

Mock sampling (Task 3.19) was completed in late March and mobilization
within the silo area began during the last week of March. The work
sampling effort successfully demonstrated the ability to maintain the
correct boring angle and allowed the field crew to refine sampling
techniques. Drilling and sampling should begin on the Slant Borings in
early to mid-April.

K-65 Residue Sampling

Work to repair the Radon Treatment System (RTS) which would allow
resumption of the K-65 Silo residue sampling continued during the period.
The Work Plan is also being revised to address changes in sampling
procedures that will require U.S. EPA approval.
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Period Ending March 31, 1991

Field Activities (cont’d.)

Vertical Sampling

Comments on the Vertical Berm Sampling were received from the Ohio EPA and
are being incorporated into the Sampling and Analysis Plan. The U.S. EPA
has verbally approved the plan without comment.

The Vibra-Corer and associated equipment are scheduled to arrive from the
vendor on/or about April 8, 1991. Field testing will commence immediately
thereafter and sampling should begin the week of April 15, 1991.

North Flagpole Suspect Area

During February, the DOE prepared two questionnaires for interviewing
former site workers concerning the purported buried structure. One
questionnaire was prepared to interview a former site construction worker
in order to obtain information necessary to construct a detailed
conceptual model of the suspected buried structure. The second
questionnaire will be used to interview additional personnel employed at
the site during the purported time of construction and burial of the
structure. Information gained from the second questionnaire will be used
to substantiate or refute the structure’s existence. The DOE is currently
researching personnel records in order to identify candidates for
interviews. :

A contract is being prepared for the modeling of the observed magnetic
gradients which were defined last summer during the geophysical studies
conducted over the suspect area. The results of this modeling effort will
be compared to the detailed conceptua] model in order to determine if
there is a correlation.

An additional outgrowth of the January 30, 1991 meeting on this suspect
area is an effort to research various AEC/DOE archives for engineering
drawings and/or photographs of this suspected structure. No drawings or
reference to any buried structure have been located to date, although an
excellent pictorial record of the site has been assembled. The record,
however, has a gap in the 1951-1953 period. -
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Period Ending March 31, 1991

Field Activities (cont’d.)
North Flagpole Suspect Area (cont’d.)

The efforts detailed above will be integrated in order to determine if a
field effort is needed and if necessary, will provide information on how
to proceed with that investigation.

Engineering Disposal Facility (EDF) Site Characterization and Suitability
Investigation

a. Status of Work

The preparation of a FMPC on-property site Characterization and
Suitability Sampling and Analysis Plan (SAP) is proceeding.

Activity Comments
Issue draft SAP for the Ohio EPA - Open,
U.S. EPA review by June 1, 1991 On schedule
Receive Ohio EPA/U.S. EPA comments July 1, 1991

for incorporation into SAP

Issue final SAP to Ohio EPA/U.S. EPA Open
by August 1, 1991

b. Issues/Problems
None to report.
c. Corrective Actions
None required.
d. Planned Activities for April 1991
Review existing regional and site databases, identify data short

falls, and develop written SAP.
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ENCLOSURE A
WASTEWATER FLOWS AND RADIONUCLIDE
CONCENTRATIONS UNDER CA SECTION XXIII.B
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 1245
COMPLIANCE AGREEMENT MONTHLY PROGRESS REPORT

Period Ending March 31, 1991

Introduction

The accompanying Effluent Radiation Reports provide, in accordance with the
requirements of Section XXIII.B of the Consent Agreement under CERCLA Section 120
and 106(a), data on the daily wastewater flows and radionuclide concentrations
and loadings released to the Great Miami River and an estimate of runoff and
radionuclide concentrations to Paddy’s Run during March 1991.

Summary - March 1991

The total quantity of uranium discharged from the FMPC to the Great Miami River
via Manhole 175 (Outfall 11000004001) was 51.18 kilograms. The average uranium
concentration for the previous 12 months was 0.91 mg/1. This is 102.2 percent of
the Derived Concentration Guide (DOE Order 5400.5) for ingested water.

There was no discharge from the Stormwater Retention Basin (Outfall 11000004002)
to Paddy’s Run via the Storm Sewer OQutfall Ditch in March 1991. Based on 4.34
inches of rainfall in March 1991, the total quantity of uranium discharged to
Paddy’s Run from uncontrolled areas of the FMPC is estimated to be 19.53
kilograms.

February’s Increased Uranium Discharge

The DOE has investigated the increased uranium discharged to the Great Miami
River (GMR) reported for February 1991. The investigation revealed the following
information:

During the period of February 8-11, 1991, the FMPC discharged higher flows than
usual. These flows were caused by both increased rainfall and increased process
water flow. These increased flows accounted for some of the increased mass
loadings to the GMR. The primary cause for the increased mass loading was a
failed knife gate valve at Pit 5. This failure, followed by a series of normal
operations, led to the increases noted at Manhole 175. The failed valve at Pit
5 caused a higher than normal amount of water and solids to discharge to the
Clearwell. These flows, in turn, had to be pumped to the Biodenitrification
Surge Lagoon (BSL). Monitoring data from the Clearwell discharge indicated that
the pumped water contained uranium in higher ranges that ultimately were noted
at Manhole 175. Also, these activities presumably disturbed previously settled
solids in the BSL.
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Period Ending March 31, 1991

February's Increased Uranium Discharge {cont'd.)

It is thought that short-circuiting of the BSL allowed the Clearwell flow to
proceed through the Biodenitrification System and subsequently flow to Manhole
175 and the Great Miami River. Thus, the increased uranium discharge to the GMR
was caused by a combination of increased flow and a greater than normal
concentration of uranium in the discharge. The knife gate valve at Pit 5 has
been repaired and the frequency of monitoring the Clearwell discharges has
increased. The increased monitoring will allow high uranium concentrations

to be discovered in a more timely manner.
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Period Ending March 31, 1991

Wastewater Flows and Radionuclide Concentrations

FACILITY:

LOCATION:

o
WO U W = E

12

Feed Materials Production Center, U.S. Department of Energy

7400 Willey Road, P.0. Box 398704
Cincinnati, Ohio 45239 Hamilton
9002 M 9501 900212

11000004001; 001 Total Discharge
Manhole 175 (Effluent to Great Miami River)

Flow

(MGD)

.592
.300
.284
.364
.358
.295
.235
.251
174
.202
.248
.477
.914
272
.129
.183
.130
.217
.276
.969
.393
377
.294
.228
.222
.324

bk €D bt et ekt Pt b o et et D D bt et b et st P O O OO OO0 ODOOOO0O

-—— -

Total
Alpha

{pCi/1)

365
383
500
302
297
230
383
302
351
207
189
230
383
450
450
374
432
441
324
392
275
279
387
342
297

149

212
297
212
189
261

Total
Beta

(pCi/1)

239
302
297
392
234
113
113

99

39

45

MONTH: March 1991

Calculated

Total U Total U Total U-238

(mg/1) (kgs) (pCi/1) (1)
0.76 1.70 257
1.00 1.13 338
0.92 0.99 311
0.64 0.88 216
0.56 0.76 189
0.60 0.67 203
0.64 0.57 216
0.62 0.59 209
0.70 0.46 236
0.32 0.24 108
0.32 0.30 108
0.52 0.94 176
0.44 1.52 149
0.54 2.60 182
0.66 2.82 223
0.62 2.77 209
0.76- - . 3.2 257
0.68 T 3.13 230
0.66 3.19 223
0.62 2.27 209
0.58 0.86 196
0.54 2.81 182
0.62 3.03 209
0.66 3.07 223
0.28 1.29 95
0.33 1.65 111
0.39 2.11 132
0.39 1.80 132
0.40 1.52 135
0.36 0.46 122
0.41 1.78 139

51.18
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Period Ending March 31, 1991
Wastewater Flows and Radionuclide Concentratfions (cont.)
FACILITY: Feed Materials Production Center
LOCATION: 001 Total Discharge

MONTH: March 1991
Total Total . Ca]cu]ated'
Flow Alpha Beta Total U Total U Total U-238
(MGD) (pCi/1)(2) (pCi/1)(2) (mg/1)(2) (kas) (pCi/1)(1)(2)
Avg. 0.802 326 130 0.54 1.65 184
Max. 1.431 500 392 1.00 3.25 338
Min.  0.174 149 59 0.28 0.24 95

The average uranium concentration for the previous 12 months was 0.91 mg/1. This

is 102.2 percent of the Derived Concentration Guide (DOE Order 5400.5) for
ingested water.

Comments: (1) The calculated total U-238 is based on a conversion factor of

337.84 pCi U-238/mg Total U applied to the measured value of
total uranium.

(2)  Average values presented are flow-weighted.
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Period Ending March 31, 1991

Wastewater Flows and Radionuclide Concentrations (cont.)

FACILITY:

LOCATION:

MONTH:

Feed Materials Production Center, U.S. Department of Energy
7400 Willey Road, P.0. Box 398704

Cincinnati, Ohio 45239 Hamilton

9002 M 9501 900212

11000004002, 002 Discharge (Overflow) to Storm Sewer Outfall Ditch
Stormwater Retention Basin Spillway (Effluent to Paddy’s Run)

March 1991

There was no discharge to Paddy’s Run from the Stormwater Retention
Basin.

Based on 4.34 inches of rainfall in March 1991, the uranium discharge
to Paddy’s Run from uncontrolled areas of the FMPC is estimated to be
19.53 kgs.
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ENCLOSURE B
FFCA: INITIAL REMEDIAL MEASURES
AND OTHER OPEN ACTIONS
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Period Ending March 31, 1991

INTRODUCT ION

Enclosure B describes actions undertaken at the Feed Materials Production Center
(FMPC) during the period March 1 through March 31, 1991 that are not covered by
the reporting requirements of the Consent Agreement under the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) Section 120 and
106(a).

WORK ASSIGNMENTS AND PROGRESS

Descriptions of ongoing work progress are presented in the following sections of
this report. The status of ongoing work in support of the Federal Facility
Compliance Agreement (FFCA) is summarized in Table 1 of Enclosure B. Completed
work previously reported upon has been eliminated for brevity sake. In this
portion of the report and in Table 1, descriptions of actions are presented in
a format consistent with that of the FFCA.

COMPREHENSIVE ENVIRONMENTAL RESPONSE, COMPENSATION, AND
LIABILITY ACT (CERCLA) _

1. - Initial Remedial Measures
Section C

K-65 Silo Project - Work to repair the Radon Treatment System (RTS)
which would allow the resumption of K-65 Silo residue sampling
continued during the period. The work plan is also being revised to
address changes in sampling procedures that will require U.S. EPA
approval.

2. Remedial Investigation/Feasibility Study (RI/FS)
Status information on the Remedial Investigation/Feasibility Study
(RI/FS) normally vreported in this section 1is being provided

separately in accordance with the requirements of Section X of the
Consent Agreement .under CERCLA Section 120 and 106(a).
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Period Ending March 31, 1991

COMPREHENSIVE ENVIRONMENTAL RESPONSE, COMPENSATION, AND
LIABILITY ACT (CERCLA) (cont’d.)

3. Reports and RecordKeeping
Section B
The RI/FS Monthly Technical Progress Report for January 1990 was
transmitted to the U.S. EPA on March 20, 1991 as an integral part of
the Consolidated Consent Agreement/Federal Facility Compliance
Agreement (CA/FFCA) Monthly Progress Report in accordance with
requirements of Section X of the Consent Agreement.
CLEAN AIR ACT (CAA)
Section E
The seventeenth Quarterly Particulate Emissions Report for the period
October 5, 1990 through January 4, 1991 was submitted to the U.S. EPA
on March 8, 1991.
RADIATION DISCHARGE INFORMATION
Section A |
The seventeenth Quarterly Liquid Discharge Report for the period
October through December 1990 was submitted to the U.S. EPA on March
8, 1991.
REPORTING REQUIREMENTS
Section B
The Federal Facilities Compliance Agreement Monthly Progress Report
for January 1991 was transmitted to the U.S. EPA on March 20, 1991

as Enclosure B of the Consolidated Consent Agreement/Federal
Facility Compliance Agreement (CA/FFCA) Monthly Progress Report.
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TABLE 1

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON
FEDERAL FACILITY COMPLIANCE AGREEMENT ACTIONS

STATUS OF ACTIONS AS OF
MARCH 31, 1991.

COMPLETION
TIME AFTER
ACTION DESCRIPTION FFCA SIGNED FY91 _STATUS
CERCLA
1. INITIAL REMEDIAL MEASURES
1.c Implement radon control plan approved by ~  «------ No longer applicable. Progress on actions to address-radon
the U.S. EPA. emissions from the K-65 Silos are being reported separately
under Section IX-Removal Actions of the Consent
Agreement/FFCA Mnthly Progress Report.
2. REMEDIAL INVESTIGATION/FEASIBILITY STUDY No action required.
2.A RI/FS work is to be conducted in N/A
accordance with the U.S. EPA guidelines.
2.B -- No Action Required -- = ----e-- Status information on the RI/FS is being reported in
accordance with tie requirements of Section X of the Consent
Agreement under {ERCLA Section 120 and 106(a).
2.E Amend and submit revised RI/FS Work Plan Status informatisn on the RI/FS is being reported in
to U.S. EPA if deficiencies are found. accordance with tie requirements of Section X of the Consent
Agreement under CERCLA Section 120 and 106(a).
2.F Implement tasks described in the approved Status informatian on the RI/FS is being reported in
RI/FS Work Plan. accordance with tie requirements of Section X of the Consent
Agreement under [ERCLA Section 120 and 106(a).
3. REPORTS AND RECORD KEEPING
3.8 Submit monthly RI/FS progress reports. monthly The RI/FS Monthly Progress Report for February 1991 was
transmitted to the U.S. EPA on March 20, 1991 (DOE-959-91).
CLEAN AIR ACT
B.4 Prepare annual proéress report on yearly The Third Annuel Progress Report on installation and
installation and replacement of emission replacement of emission control devices was transmitted to
control devices. the U.S. EPA on february 22, 1990 (DOE-617-90).
c. Provide annual reports to U.S. EPA per 40 yearly The Annual NESHAP Compliance Report for CY 1989 was
CFR 61.94(c). transmitted to the U.S. EPA on July 9, 1990 (DOE-1392-90).
0.1 Provide U.S. EPA with yearly stack- yearly The 1989 stack testing schedule was transmitted to U.S. EPA
testing schedule. on June 16, 1989. A letter (DOE-1615-89) was transmitted to
the U.S. EPA on September 15, 1989 indicating that due to
the uncertainty toncerning resumption of production at the
FMPC, the 1989 FFCA Stack Testing Program was being
deferred. Notification of future stack testing dates will
be provided to tte U.S. EPA if and when a decision on the
restart of facilities at the FMPC is made.
D.2 Provide U.S. EPA with stack-test results 45 days Stack testing is currently on hold pending resumption of

for stacks tested that year.
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manufacturing operations. Notification of future stack
testing dates will be provided to the U.S. EPA if and when
a decision on the restart of production activities at the

FMPC is made.
[
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TABLE 1

STATUS OF ASSIGNMENTS FOR WORK.REQUIRED ON
FEDERAL FACILITY COMPLIANCE AGREEMENT ACTIONS

STATUS OF ACTIONS AS OF

MARCH 31, 1991
COMPLETION
TIME AFTER
ACTION DESCRIPTION FFCA SIGNED FY91 STATUS
E.1 Maintain records of monthly particulate =  ------- Continuing.
matter emissions.
E.2 Provide quarterly reports to U.S. EPA on quarterly The seventeenth Quarter;ly Particulate Emissions Report for
these emissions. the period October 5, 1990 through January 4, 1991 was
submitted to the U.S. EPA March 8, 1991 (DOE-773-91). The
sixteenth Quarterly Particulate Emissions Report for the
period July 3, 1990 through October 3, 1990 was transmitted
to the U.S. EPA on December 31, 1990. (DOE-112-91).
RCRA
A.1 Conduct a hazardous waste determiniation 30 days Pursuant to the amended Consent Decree, a RCRA waste
on all waste streams. evaluation will be conducted on all site materials by 10/92.
A.2 Commence a hazardous waste analysis 30 days Complete. Operations of these units was discontinued and
program for materials in the landfill and : data on the waste which had gone to them was provided in a
going to the incinerator. 30-day FFCA deliverable on August 17, 1986. However, further
review of both the waste streams and the potential of the
units to be hazardous waste management units are being
evaluated as actions required by the amended Consent Decree.
Final results are due October 30, 1992.
A.5 . Update the facility closure plan to 30 days The Facility closure date is dependent upon closure

reflect the year the facility expects to
begin closure.
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schedules for individual TSD units as presented most
recently in Section 1 of the RCRA Part B Permit Application
submitted to the U.S. EPA on September 22, 1989. Facility
closure will be completed on the date the last TSD unit is
closed.
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TABLE 1 1245%
STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON
FEDERAL FACILITY COMPLIANCE AGREEMENT ACTIONS
STATUS OF ACTIONS AS OF
MARCH 31, 1991
COMPLETION
. TIME AFTER
ACTION DESCRIPTION FFCA SIGNED FY91 STATUS
RADIATION DISCHARGE INFORMATION
A.3 Report to U.S. EPA, Ohio EPA and Ohio quarterly The seventeenth Quarterly Liquid Discharge Report for the
Department of Health the results of the period October through December 1990 was transmitted to the
continuous liquid discharge samples. U.S. EPA on March 8, 1991 (DOE-773-91). The sixteenth
Quarterly Liquid Discharge Report for the period July
through September, 1990 was transmitted to the U.S. EPA on
December 31, 1990. (DOE-112-91)
REPORTING REQUIREMENTS
B. Issue monthly progress report of actions monthly December's FFCA Monthly Progress Report was transmitted to
taken to ensure compliance with FFCA the U.S. EPA on March 20, 1991 (DOE-959-91).

requirements.
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